SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:47PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 666  Const Calendar Day: 120 Date: 02-Oct-2012  Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:30am  05:00 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
Load Transfer Activities
ABF crews came t the site at 6:50 AM. Crews had to work on Phase 1 load transfer on the South side & .
main spans . They started at 7:00 AM.
Jose , Rene, Stanley , & Thomas had to work on the main span. Crews started to set the shims & jack
the rods to have full contact between the bottom of the sockets & the shims at PP # 86 at 7:05 AM. Crews
were done at 7:35 .
Then, crews had to work at PP # 90, 94, 98, & at PP # 102 . Crews could not complete the work at
PP # 102 because the gap is less than the shims thickness . Crews left at PP # 9:00 AM.
After that , crews had to set the shims for the intermediate suspender brackets .They were done at
10:00 AM.
Then , crews had to disassemble the jacking brackets & pull out the jacks from PP # 24, 28 , 24, 20,
16 , & 12 on the side span to work on the intermediate suspender ropes on the main span . Crews were
done at 5:00 PM.
In the afternoon , Gary , Carlos , Ethan , & Will had to erect the lower jacking brackets , set the jacks
at the intermediate suspender brackets . They started at PP # 56 at 12:40 PM. Thenat PP # 60, 64, &
PP # 68 . Crews were done at 5:00 PM.
Scott had to operate the 60 ton Terex crane . He had to work with the erection crews . Kevin had to
operate the Gradall fork lift until 12:00 PM. John had to operate the gradall fork lift in the afternoon .
Crews had to work with the disassembling crews on the side span . All crews had to wrap up their tools &
equipments. Crews left at 5:10 PM.
04-0120F4 Bid ltem: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator APP SCOTT ROSS 8.00 2.00 0.00 10.00 D
Operator OTH KEVIN ALGER 5.00 0.00 0.00 5.00 D
Operator APP JOHN SABATINO 3.00 2.00 0.00 5.00 D
Ironworker GEN GARY ANDERSON 8.00 2.00 0.00 10.00 D
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 D
Ironworker JNM STANLEY DALIE 8.00 2.00 0.00 10.00 D
Ironworker JNM RENE ESQUIVEL 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSE ALFARO 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS ALVERADO 8.00 2.00 0.00 10.00 D
Equipment Rental Company
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 666  Date: 02-Oct-2012  Tuesday
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
437 FORKLIFT, GRADALL 544D 10,000 LBS No
800 2,00 000 0.0 []
2154 No
800 200 000 0.0 ]
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